COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 20/ 2017

ESTI MATE SUMVARY 12: 45: 34
CONTI D C20461 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 20461- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 120.0 DAYS TI VE ALLOW 120 WORK DAYS
US287 (FEDERAL) RESURFACI NG 12 PERCENT TIME:  100. 00 ORI G TI VE ALLOW 90 WORK DAYS
PROJECT NO STA2873- 180
US287 (FEDERAL) RESURFACI NG 12
NAME OF ROAD:
PRQIECT COUNTI ES: ADANB
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 11/ 30/ 2017 DATE TI ME STARTED 05/22/ 2017
10100 DALLAS STREET DATE LET 03/ 09/ 2017 DATE WORK BEGAN 05/ 22/ 2017
DATE AWARDED 03/ 24/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 10/ 2017 DATE ACCEPTED
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 05/ 22/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 4,737, 457. 26 PARTI Ol PATI NG $ 4,409, 873. 98 $ 274, 168. 87
AWARD PRQJECT AMT: $ 4,181, 604. 00 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 93. 09% TOTAL EARNI NGS 4,409, 873. 98 274,168. 87
FUNDS AVAI LABLE: $ 327,583.28 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,409, 873. 98 274, 168. 87
TOTAL CLAI VB $ 0.00 RETAI NAGE -62,724. 06 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,347, 149. 92 274, 168. 87
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 4,347, 149. 92 274, 168. 87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 274, 168. 87

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20461

PCN: 20461-BI D

PRQJECT: STA2873- 180

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0006 202-00190

Rem of Conc Medi an Cover Matl

0010 202-00200

*Renoval of Sidewal k

0015 202-00203

*Renoval of Curb and CQutter

0020 202-00206

0021 202-00210

Rem Conc Pavenent

0025 202-00220

Renoval of Asphalt Mat

0030 202-00240

0035 202-00246

0040 202-00250

*Renoval of Pavenent Marking

0045 202-00810 *Renoval of G ound Sign

*Renoval of Concrete Curb Ranp

*Renoval of Asphalt Mat (Pl aning)

Renoval of Asphalt Mat (Pl aning) (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

7.000
EACH

7.50000
222.000

SY
22.50000
1, 069. 000

SY
19. 50000
2,715. 000

LF
10. 50000
1, 071. 000

SY
27.50000
576. 000

SY
24. 00000
1, 925. 000

SY
23. 00000
180, 000. 000

SY
2.00000
378. 000

SY
25. 00000
500. 000

SF
1. 65000
3. 000

EACH

85. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
7.000
7.000

200. 000
22.000
222.000

625. 000
444,000
1, 069. 000

1, 263. 000
1, 452. 000
2,715. 000

908. 000
93. 000
1, 001. 000

84. 000
144. 000
228. 000

1, 925. 000
0. 000
1, 925. 000

171, 710. 000
0. 000
171, 710. 000

263. 000
115. 000
378. 000

198. 000
18. 000
216. 000

0. 000
3. 000
3. 000

Page 2
ESTI MATE RUN 12/ 20/ 2017

12: 45: 34
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
52. 50
52. 50
495. 00
4,995. 00
8, 658. 00
20, 845. 50
15, 246. 00
28, 507. 50
2,557. 50
27, 527. 50
3, 456. 00
5,472. 00
0. 00
44, 275. 00
0. 00
343, 420. 00
2, 875.00
9, 450. 00
29.70
356. 40
255. 00
255. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20461-BI D ESTI MATE RUN 12/ 20/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0006 12:45: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 202-04003 *Clean Culvert (Special) 42. 000 42.000
EACH 0. 000 0. 00
1, 200. 00000 42.000 50, 400. 00
0055 202-04005 *C ean Val ve Box 6. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0060 203-01597 *Pot hol i ng 120. 000 99. 500
HOUR 0. 000 0. 00
200. 00000 99. 500 19, 900. 00
0065 203-01622 *Sweepi ng (Wth Pickup Broom 50. 000 15. 000
HOUR 0. 000 0. 00
140. 00000 15. 000 2,100. 00
0070 208-00035  *Aggregate Bag 200. 000 0. 000
LF 0. 000 0. 00
19. 30000 0. 000 0. 00
0075 208- 00045 *Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0080 208- 00051 *StormDrain Inlet Protection (Type I) 357. 000 357. 000
LF 0. 000 0. 00
19. 00000 357. 000 6, 783. 00
0085 208- 00052 *StormDrain Inlet Protection (Type I1) 100. 000 69. 000
LF 0. 000 0. 00
19. 00000 69. 000 1, 311. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 500 40. 500
HOUR 0. 000 0. 00
80. 00000 40. 500 3, 240. 00
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 15. 000 15. 000
HOUR 0. 000 0. 00
125. 00000 15. 000 1, 875. 00
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 50. 000 8. 000
HOUR 0. 000 0. 00
135. 00000 8. 000 1, 080. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20461-BI D ESTI MATE RUN 12/ 20/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0006 12:45: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0110 208- 00207 *Erosi on Control Managenent 15. 000 13. 000
DAY 1. 000 95. 00
95. 00000 14. 000 1, 330. 00
0115 210-04010 Adj ust Manhol e 28. 000 28. 000
EACH 0. 000 0. 00
550. 00000 28. 000 15, 400. 00
0120 210- 04050 Adj ust Val ve Box 12. 000 6. 000
EACH 0. 000 0. 00
250. 00000 6. 000 1, 500. 00
0125 212-00006 *Seedi ng (Native) 0. 150 0. 130
ACRE 0. 000 0. 00
9, 300. 00000 0.130 1, 209. 00
0130 212-00032 *Soi | Condi tioning 0. 150 0.130
ACRE 0. 000 0. 00
6, 000. 00000 0.130 780. 00
0135 213-00002 *Mil ching (Weed Free Hay) 0. 150 0.130
ACRE 0. 000 0. 00
7, 050. 00000 0. 130 916. 50
0140 213-00061 *Mil ch Tacki fier 20. 000 20. 000
LB 0. 000 0. 00
3. 50000 20. 000 70. 00
0145 240- 00000 *WIdlife Biologist 70. 000 68. 000
HOUR 0. 000 0. 00
100. 00000 68. 000 6, 800. 00
0150 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
72. 00000 0. 000 0. 00
0155 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 500
LS 0. 000 0. 00
3, 400. 00000 0. 500 1, 700. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20461-BI D ESTI MATE RUN 12/ 20/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0006 12:45: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 250- 00050 *Moni tori ng Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0165 250-00110 *Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0170 304- 06007 Aggregate Base Course (Cl ass 6) 63. 000 0. 000
CY 0. 000 0. 00
46. 00000 0. 000 0. 00
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 372. 690
TON 72.790 10, 918. 50
150. 00000 445. 480 66, 822. 00
0180 403-00800 Ener gency Pot hol e Repair 0. 000 0. 000
TON 0. 000 0. 00
785. 00000 0. 000 0. 00
0185 403-33841 Hot M x Asphalt (Gading S) (100) (PG 64-22) 311. 400 311. 400
TON 0. 000 0. 00
98. 00000 311. 400 30, 517. 20
0190 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 25, 680. 000 25, 550. 500
TON 0. 000 0. 00
74.50000 25, 550. 500 1,903, 512. 25
0195 411-10255 Enul si fied Asphalt (Sl ow Setting) 18, 180. 000 8, 418. 000
GAL 0. 000 0. 00
2. 00000 8, 418. 000 16, 836. 00
0196 412-00600 Conc Pvnt (6 In) 570. 000 149. 000
Sy 179. 000 13, 765. 10
76. 90000 328. 000 25, 223. 20
0197 503-00012 Drilled Caisson (12 In) 46. 000 0. 000
LF 46. 000 7, 360. 00
160. 00000 46. 000 7, 360. 00
0200 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3. 80000 0. 000 0. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20461-BI D ESTI MATE RUN 12/ 20/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0006 12:45: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0205 608- 00000 *Concrete Sidewal k 1, 188. 000 744.000
SY 444,000 21, 756. 00
49. 00000 1, 188. 000 58, 212. 00
0210 608-00010 *Concrete Curb Ranp 0. 000 0. 000
SY 0. 000 0. 00
135. 00000 0. 000 0. 00
0211 608-00010 Conc Curb Ranp New St andard 1, 353. 000 1, 260. 000
SY 6. 000 1, 140. 00
190. 00000 1, 266. 000 240, 540. 00
0215 608-00015 *Det ect abl e War ni ngs 16. 000 16. 000
SF 0. 000 0. 00
80. 00000 16. 000 1, 280. 00
0220 609-21010 *Curb and CQutter Type 2 (Section I-B) 914. 000 464. 000
LF 100. 000 2, 000. 00
20. 00000 564. 000 11, 280. 00
0221 609- 24002 Qutter Ty 2 (2 Ft) 105. 000 0. 000
LF 23.000 529. 00
23. 00000 23. 000 529. 00
0225 609-21020 *Curb and CQutter Type 2 (Section Il-B) 2,211.000 859. 000
LF 1, 352. 000 32, 448. 00
24. 00000 2,211.000 53, 064. 00
0226 610-00010 Medi an Cover Matl (Dec) 836. 000 836. 000
SF 0. 000 0. 00
12. 00000 836. 000 10, 032. 00
0227 610- 00020 Medi an Cover (Pattern Conc) 1, 822. 000 495. 000
SF 1, 327. 000 29, 857. 50
22.50000 1, 822. 000 40, 995. 00
0228 610-00030  Median Cover Matl (Conc) 543. 000 475. 000
SF 0. 000 0. 00
8. 00000 475. 000 3, 800. 00
0229 612-00001 Delin (Ty I) 32. 000 0. 000
EACH 32. 000 960. 00
30. 00000 32. 000 960. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20461-BI D ESTI MATE RUN 12/ 20/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0006 12:45: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0230 613-00206 *2 Inch Electrical Conduit (Bored) 3, 506. 000 3, 367. 000
LF 0. 000 0. 00
15. 00000 3, 367. 000 50, 505. 00
0231 613-00300 3 1n Elec Cond 80. 000 6. 000
LF 0. 000 0. 00
27.00000 6. 000 162. 00
0232 614-72863 Ped Push Button Post Assem 13. 000 0. 000
EACH 13. 000 11, 570. 00
890. 00000 13. 000 11, 570. 00
0233 900- 00007 Added Item (Each)/ Push Button Extension Brackets 1. 000 0. 000
EACH 1. 000 674.79
674. 79000 1. 000 674.79
0234 900- 00007 Added Item (Each)/ 4.5" D aneter Ped Push Button Post 0. 000 0. 000
Assenbly and Cai sson
EACH 0. 000 0. 00
2, 159. 95000 0. 000 0. 00
0235 613- 00306 *3 Inch Electrical Conduit (Bored) 480. 000 480. 000
LF 0. 000 0. 00
22. 00000 480. 000 10, 560. 00
0236 900- 00007 Added |tem (Each)/ Pedestrian Pole Added Wring 0. 000 0. 000
EACH 0. 000 0. 00
115. 49000 0. 000 0. 00
0240 613-01200 *2 Inch BElectrical Conduit (Plastic) 165. 000 113. 000
LF 0. 000 0. 00
8. 50000 113. 000 960. 50
0245 613-07000 *Pul | Box (Special) 22.000 5. 000
EACH 0. 000 0. 00
400. 00000 5. 000 2,000. 00
0250 613-07001 *Type One Pull Box 8. 000 3. 000
EACH 0. 000 0. 00
850. 00000 3. 000 2, 550. 00
0251 613-07004 Type Four Pull Box 19. 000 19. 000
EACH 0. 000 0. 00
1, 150. 00000 19. 000 21, 850. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 20461-BI D ESTI MATE RUN 12/ 20/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0006 12:45: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0255 614-00012 *Sign Panel (Cass I1) 30. 000 0. 000
SF 13. 000 416. 00
32. 00000 13. 000 416. 00
0256 614-00011 Sign Panel (CL 1) 13. 000 0. 000
SF 13. 000 442. 00
34. 00000 13. 000 442. 00
0257 614-01573 Steel Sign Supp (2-1/2 Rd NP40) (Po&Slip) 1. 000 0. 000
EACH 1. 000 330. 00
330. 00000 1. 000 330. 00
0260 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0265 614- 72875 *Loop Detector Wre 5, 000. 000 1, 820. 000
LF 0. 000 0. 00
3. 00000 1, 820. 000 5, 460. 00
0270 614-72878 *Traffic Signal Vehicle Detector Anplifier (Loop Type) 5. 000 0. 000
4 Ch
( EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0275 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 20. 000 4. 000
(Non- I nvasi ve)
EACH 16. 000 13, 120. 00
820. 00000 20. 000 16, 400. 00
0280 625- 00000 *Construction Surveying 1. 000 0.910
LS 0. 090 3, 690. 00
41, 000. 00000 1. 000 41, 000. 00
0285 625- 00001 *Construction Surveying (Hourly) 240. 000 63. 000
HOUR 0. 000 0. 00
165. 00000 63. 000 10, 395. 00
0290 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
260, 000. 00000 1. 000 260, 000. 00
0295 626-01103 Public Information Services (Tier I11) 1. 000 0. 900
LS 0. 100 900. 00
9, 000. 00000 1. 000 9, 000. 00



CONTI D C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20461-BI D ESTI MATE RUN 12/ 20/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0006 12:45: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0300 627-00008 *Modi fi ed Epoxy Pavenent Marking 450. 000 425. 500
GAL 0. 000 0. 00
75. 00000 425. 500 31, 912.50
0305 627-00011 *Pavenent Marking Paint (Waterborne) 1, 100. 000 1, 003. 000
GAL 0. 000 0. 00
30. 00000 1, 003. 000 30, 090. 00
0310 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 3, 654. 000 3, 654. 000
SF 0. 000 0. 00
9. 50000 3, 654. 000 34, 713. 00
0315 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 0. 000 0. 000
|
) SF 0. 000 0. 00
23. 50000 0. 000 0. 00
0320 627-30329 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 0. 000 0. 000
Type
(Typ SF 0. 000 0. 00
9. 50000 0. 000 0. 00
0321 627-30405 Pref orm Thernopl astic Pvnt Mg (W) 2,181. 000 1,772.000
SF 0. 000 0. 00
18. 15000 1,772.000 32, 161. 80
0322 627-30410 Pref orm Thernopl astic Pvnt Mg (XS) 9, 300. 000 5, 038. 000
SF 0. 000 0. 00
9. 50000 5, 038. 000 47, 861. 00
0325 630-00000  *Fl aggi ng 2, 651. 000 2, 380. 500
HOUR 270. 500 7,438.75
27. 50000 2,651. 000 72,902. 50
0330 630-00003 *Uni forned Traffic Control 500. 000 438. 500
HOUR 0. 000 0. 00
83. 00000 438. 500 36, 395. 50
0335 630-00004 *Traffic Control Vehicle 2. 000 1.800
EACH 0. 000 0. 00
3, 300. 00000 1. 800 5, 940. 00
0340 630-00007  *Traffic Control Inspection 31. 000 22.000
DAY 1. 000 120. 00
120. 00000 23. 000 2,760. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20461-BI D ESTI MATE RUN 12/ 20/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0006 12:45: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0345 630-00012 *Traffic Control Managenent 116. 000 100. 000
DAY 16. 000 12, 480. 00
780. 00000 116. 000 90, 480. 00
0350 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 3. 600
EACH 0. 000 0. 00
55. 00000 3. 600 198. 00
0355 630- 80341 *Construction Traffic Sign (Panel Size A) 19. 000 3. 600
EACH 0. 000 0. 00
27.00000 3. 600 97. 20
0360 630-80342  *Construction Traffic Sign (Panel Size B) 48. 000 32. 400
EACH 0. 000 0. 00
55. 00000 32. 400 1,782.00
0365 630-80343  *Construction Traffic Sign (Panel Size O 10. 000 9. 000
EACH 0. 000 0. 00
61. 00000 9. 000 549. 00
0370 630-80344  *Construction Traffic Sign (Special) 64. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0375 630- 80355 *Portabl e Message Sign Panel 8. 000 5. 400
EACH 0. 000 0. 00
3, 600. 00000 5. 400 19, 440. 00
0380 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
yee) EACH 0. 000 0. 00
1, 150. 00000 2.700 3, 105. 00
0385 630-80360  *Drum Channel i zi ng Device 100. 000 90. 000
EACH 0. 000 0. 00
16. 50000 90. 000 1, 485. 00
0390 630-80380 *Traffic Cone 500. 000 270. 000
EACH 0. 000 0. 00
7.20000 270. 000 1, 944. 00
0395 630- 85020 *Mobi | e Attenuator 1. 000 0. 900
EACH 0. 000 0. 00
14, 500. 00000 0. 900 13, 050. 00



CONTI D C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20461-BI D ESTI MATE RUN 12/ 20/ 2017
PRQIECT: STA2873- 180 ESTI MATE NO 0006 12: 45: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0400 632-00000 Ni ght Work Lighting 1. 000 0. 870
LS 0. 130 1, 950. 00
15, 000. 00000 1. 000 15, 000. 00

0405 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70012 F/ A Asphalt Pavenent |ncentive 78, 437. 250 78, 437. 250
FA 0. 000 0. 00
1. 00000 78, 437. 250 78, 437. 25
0420 700-70016 F/ A Fuel Cost Adj ustnent 7, 743. 000 7, 743. 000
F A 0. 000 0. 00
1. 00000 7, 743.000 7,743.00
0425 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70023 F/ A On- The-Job Trai nee 1, 920. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70031 F/ A Interim Surface Repair 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700- 70034 *F/ A Pavenent Cores 2, 887.630 2,887. 630
F A 0. 000 0. 00
1. 00000 2,887.630 2,887.63
0445 700- 70380 F/ A Erosi on Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0446 700- 70310 F/ A Landscapi ng Curb Ranp Landscape Restoration 8, 543. 640 0. 000
FA 8, 543. 640 8, 543. 64

1. 00000 8, 543. 640 8, 543. 64



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 20461-BI D ESTI MATE RUN 12/ 20/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0006 12:45: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0447 700- 70060 F/ A Adjust Curb Ranp Wilities 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0448 900- 00014 Added Item (Lunp Sum)/ CMO #2 Over head Costs 1. 000 0. 750
LS 0. 250 7,036.54
28, 146. 15000 1. 000 28, 146. 15
0449 900- 00014 Added Item (Lunp Sum)/ CMO #6 Over head Costs 1. 000 0. 000
LS 1. 000 19, 977. 35
19, 977. 35000 1. 000 19, 977. 35
0581 614-81145 Sig-Light Pole Steel (1-45 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
14, 500. 00000 1. 000 14, 500. 00
CAT 0200 CURRENT AMI  $ 4, 408, 319. 66 $ 243,142.87 $ 4,120, 590. 36
CAT NO0201 Traffic Signals at 98th Ave & Federal
0450 503-00012 *Drilled Caisson (12 Inch) 10. 500 7.000
LF 0. 000 0. 00
160. 00000 7.000 1, 120. 00
0455 503-00018 *Drilled Caisson (18 Inch) 8. 000 8. 000
LF 0. 000 0. 00
145. 00000 8. 000 1, 160. 00
0460 503-00036 *Drilled Caisson (36 Inch) 76. 000 76. 000
LF 0. 000 0. 00
320. 00000 76. 000 24, 320. 00
0465 610- 00020 Medi an Cover Material (Patterned Concrete) 640. 000 525. 000
SF 0. 000 0. 00
22.50000 525. 000 11, 812. 50
0470 613-00200 *2 Inch Electrical Conduit 135. 000 135. 000
LF 0. 000 0. 00
19. 00000 135. 000 2,565. 00
0475 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 430. 000 1, 202. 000
LF 0. 000 0. 00
15. 00000 1, 202. 000 18, 030. 00



CONTI D C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20461-BI D ESTI MATE RUN 12/ 20/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0006 12:45: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd
0480 613-00300 *3 Inch Electrical Conduit 130. 000 117. 000
LF 0. 000 0. 00
27.00000 117. 000 3, 159. 00
0485 613- 00306 *3 Inch Electrical Conduit (Bored) 1, 356. 000 1, 356. 000
LF 0. 000 0. 00
22.00000 1, 356. 000 29, 832. 00
0490 613-07000 *Pul | Box (Special) 6. 000 6. 000
EACH 0. 000 0. 00
400. 00000 6. 000 2,400. 00
0495 613-07004 *Type Four Pull Box 17. 000 16. 000
EACH 0. 000 0. 00
1, 150. 00000 16. 000 18, 400. 00
0500 613-07005 *Type Five Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0505 613-10000 *Wring 1. 000 0. 000
LS 1. 000 13, 100. 00
13, 100. 00000 1. 000 13, 100. 00
0510 613-13000 *Lum naire (LED) 4. 000 4.000
EACH 0. 000 0. 00
860. 00000 4.000 3, 440. 00
0515 613-80130 *Servi ce Meter Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
6, 200. 00000 1. 000 6, 200. 00
0520 614-00011 *Sign Panel (dass I) 13. 000 0. 000
SF 13. 000 442. 00
34. 00000 13. 000 442.00
0525 614-00012 *Sign Panel (dass I1) 47. 000 0. 000
SF 47.000 1, 504. 00
32. 00000 47.000 1, 504. 00
0530 614-00029 *Sign Panel (Class Il) (Install Only) 6. 000 0. 000
EACH 6. 000 1, 860. 00
310. 00000 6. 000 1, 860. 00



CONTI D C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 20461-BI D ESTI MATE RUN 12/ 20/ 2017
PRQIECT: STA2873- 180 ESTI MATE NO 0006 12: 45: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd

0535 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1. 000 0. 000
Sli pbase
P EACH 1.000 330. 00
330. 00000 1.000 330. 00
0540 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
620. 00000 8. 000 4, 960. 00
0545 614-70336 *Traffic Signal Face (12-12-12) 16. 000 16. 000
EACH 0. 000 0. 00
750. 00000 16. 000 12, 000. 00
0550 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 2.000
EACH 0. 000 0. 00
890. 00000 2. 000 1, 780. 00
0555 614- 72866 *Fire Preenption Unit and Tiner 2.000 0. 000
EACH 2. 000 6, 800. 00
3, 400. 00000 2. 000 6, 800. 00
0560 614-72875 *Loop Detector Wre 1, 736. 000 1, 688. 000
LF 0. 000 0. 00
3.00000 1, 688. 000 5, 064. 00
0565 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 8. 000 6. 000
(Non-tmvast ve) EACH 2. 000 1, 640. 00
820. 00000 8. 000 6, 560. 00
0570 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0575 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1.000 12, 000. 00
0580 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1.000 14, 000. 00
0585 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1.000 15, 000. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 20461-BI D ESTI MATE RUN 12/ 20/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0006 12:45: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0201 Traffic Signals at 98th Ave & Federal
0590 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 2. 000
EACH 0. 000 0. 00
1, 650. 00000 2.000 3, 300. 00
0595 614-86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 1. 000 5, 350. 00
5, 350. 00000 1. 000 5, 350. 00
0600 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 30. 000 0. 000
LF 0. 000 0. 00
20. 50000 0. 000 0. 00
0605 614-87320 *Cl osed Crcuit Television 1. 000 0. 000
EACH 0. 000 0. 00
5, 400. 00000 0. 000 0. 00
0610 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
220. 00000 0. 000 0. 00
0615 614-87690 *Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0620 627-00008 *Modi fied Epoxy Pavenent Marking 1. 000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0. 00
0625 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 188. 000 78. 000
SF 0. 000 0. 00
9. 50000 78. 000 741. 00
0630 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 109. 000 0. 000
|
) SF 0. 000 0. 00
23.50000 0. 000 0. 00
0635 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 1, 130. 000 0. 000
Type
(Typ SF 0. 000 0. 00
9. 50000 0. 000 0. 00
0636 627- 30405 Pref orm Thernopl astic Pvnt Mg (W) 214.000 214.000
SF 0. 000 0. 00
18. 15000 214. 000 3,884.10



CONTI D C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 20461-BI D ESTI MATE RUN 12/ 20/ 2017
PRQIECT: STA2873- 180 ESTI MATE NO 0006 12: 45: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd

0637 627-30410 Pref orm Thernopl astic Pvnt Mg (XS) 214. 000 214.000
SF 0. 000 0. 00
9. 50000 214.000 2,033.00
0640 700-70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0201 CURRENT AMI  $ 274, 600.60 $ 31,026.00 % 234,746. 60
CAT NOO300 STRUCTURES

0645 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 9. 000 9. 000
Sy 0. 000 0. 00
350. 00000 9. 000 3, 150. 00
0650 515-00120 *Wat er proof i ng ( Menbrane) 263. 000 263. 000
Sy 0. 000 0. 00
21. 00000 263. 000 5,523. 00
0655 518-03000 *Sawi ng and Seal i ng Bridge Joint 204. 000 204. 000
LF 0. 000 0. 00
41. 00000 204. 000 8, 364. 00
0660 601- 03057 *Concrete O ass DR 0. 000 0. 000
Ccy 0. 000 0. 00
3, 600. 00000 0. 000 0.00
0661 601-06100 Conc (Pat chi ng) 1. 000 1. 000
Cy 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0665 601-51007 *Gal vani ¢ Anodes (Install Only) 0. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0.00
0670 602-00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
5. 50000 0. 000 0.00
0675 700- 70060 F/A Adjust Wilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0300 CURRENT AMI  $ 20, 637.00 $ 0.00$ 20, 637. 00
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PCN: 20461-BI D ESTI MATE RUN 12/ 20/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO. 0006 12: 45: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0680 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
18, 500. 00000 1. 000 18, 500. 00
0685 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0690 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2, 400. 00
CAT 0400 CURRENT AMI  $ 33,900.00 $ 0.00$ 33, 900. 00

PRQJIECT TOTAL CURRENT AMI  $

4,737,457.26 $

274,168.87 $ 4,409, 873. 96



